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ESTIMATE RUN 06/01/2005

ESTIMATE SUMMARY 20:10:01

CONTID: C15075         ESTIMATE NO: 0001 PROG 2002

PCN: 15075-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cortez & Durango Conc Jt Seal PERCENT TIME:

PROJECT NO: NH 1601-055                   

Cortez & Durango Conc Jt Seal

NAME OF ROAD: 160A & 550B

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2005 DATE TIME STARTED 02/08/2005

2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN 05/16/2005

P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 02/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 670,149.93 PARTICIPATING $ $ 86,647.32

AWARD PROJECT AMT: 589,127.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
61,086.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -942.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.82

TIME ALLOW:

ORIG TIME ALLOW:

85 CALENDAR DAYS

CALENDAR DAYS85

12.93%

583,502.61

86,647.32

147,733.75

146,791.06

$

$

$

$

86,647.32

0.00

86,647.32

61,086.43

147,733.75

-942.69

0.00

146,791.06

0.00

AMOUNT DUE 146,791.06 146,791.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,791.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

16.0
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PCN: 15075-BID    ESTIMATE RUN 06/01/2005

PROJECT: NH 1601-055                   ESTIMATE NO: 0001 20:10:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 645.00

645.00000 1.000 645.00

208-00045  
 

0010 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 157.000 0.000

SF  67.000 4,422.00

66.00000 67.000 4,422.00

412-05000  
 

0015 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 251,668.000 0.000

LF  37,705.000 44,868.95

1.19000 37,705.000 44,868.95

412-14000  
 

0015 MATERIAL ALLOWANCE SAWING AND SEALING JOINTS 0.000

LF  213,962.977 61,086.43

0.28550 213,962.977 61,086.43

0020 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 724.000 0.000

LF  400.000 2,000.00

5.00000 400.000 2,000.00

412-15000  
 

0025 *CROSS STITCHING 1,086.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

412-15050  
 

0030 *HOT POURED CONCRETE JOINT SEALANT 22,021.000 0.000

LF  741.000 896.61

1.21000 741.000 896.61

412-19000  
 

0040 *MOBILIZATION 1.000 0.000

L S 0.211 23,800.80

112,800.00000 0.211 23,800.80

626-00000  
 

0045 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

770.00000 0.000 0.00

626-01000  
 

0050 *FLAGGING 2,820.000 0.000

HOUR 182.000 4,054.96

22.28000 182.000 4,054.96

630-00000  
 

0055 *TRAFFIC CONTROL MANAGEMENT 72.000 0.000

DAY 8.000 3,736.00

467.00000 8.000 3,736.00

630-00012  
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PCN: 15075-BID    ESTIMATE RUN 06/01/2005

PROJECT: NH 1601-055                   ESTIMATE NO: 0001 20:10:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

630-80001  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000

EACH 2.500 96.25

38.50000 2.500 96.25

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 0.000

EACH 15.500 596.75

38.50000 15.500 596.75

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 77.00

38.50000 2.000 77.00

630-80343  
 

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

630-80357  
 

0085 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

630-80360  
 

0090 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0095 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

630-80365  
 

0100 *TRAFFIC CONE 200.000 0.000

EACH 90.000 360.00

4.00000 90.000 360.00

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15075-BID    ESTIMATE RUN 06/01/2005

PROJECT: NH 1601-055                   ESTIMATE NO: 0001 20:10:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 VERTICAL PANEL US 160 & CR G 38.000 0.000

EACH 19.000 361.00

19.00000 19.000 361.00

630-80350  
 

CAT 0200 $147,001.75 147,001.75CURRENT AMT 669,417.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0035 SANITARY FACILITY 1.000 0.000

EACH 1.000 732.00

732.00000 1.000 732.00

620-00020  
 

CAT 0400 $732.00 732.00CURRENT AMT 732.00 $$

PROJECT TOTAL 147,733.75 $ 147,733.75CURRENT AMT 670,149.93 $$


